TASKBOARD

Product Backlog	In Progress	Completed
User Story: Convert the approved ActiveEdge Business Case into a polished PowerPoint and present it to the class Sprint: Slide Build (14–15 July) - Draft 14-slide outline mapped to Business Case sections - Build title, agenda & team roles slides - - Convert Value Proposition, Problem Definition & Community Context into slides - Sprint: Rehearsal & Delivery (16–17 July) Assign speaking sections per member Run timed rehearsal & collect feedback Present finished deck in class	Formatting the survey data slides (charts).	Full 14-slide deck built, rehearsed twice, and presented to the class on 15 July 2026
User Story: Rehearse as a team so our delivery is confident and within the time limit		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Convert the finalised Business Case into slide format, assign sections to each member, and rehearse before presenting.
2. Is anyone working on anything that is not on the board?	No — this week's focus was entirely on the presentation; all sub-tasks were tracked on the shared Trello board.
3. What do we need to finish as a team?	No — this week's focus was entirely on the presentation; all sub-tasks were tracked on the shared Trello board.
4. Are there any bottlenecks or blockers to the flow of work?	Minor delays formatting the survey charts onto slides and coordinating a shared rehearsal time given everyone's other module deadlines.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	N/A ONLINE CLASSES
	2. What am I planning to complete between now and the next standup?	N/A ONLINE CLASSES
	3. What are my impediments (or risks or problems)?	N/A ONLINE CLASSES

Date:	14 July 2026	
Tuesday	1. What did I complete since the last standup?	Reviewed the finalised ActiveEdge Business Case and drafted the slide-by-slide outline for the PowerPoint (14 slides mapped to each Business Case section). Built the title, agenda and team roles slides, and confirmed slide assignments with the team (Touheed – community context/validation, Jaden – 5W strategy, Lebohang – design/formatting, Entle – validation charts, Uzair – closing/delivery).
	2. What am I planning to complete between now and the next standup?	Draft the Value Proposition, Problem Definition and Proposed Solution slides directly from the Business Case wording, and set up a shared PowerPoint template/theme so all members design in the same style.
	3. What are my impediments (or risks or problems)?	Coordinating everyone's availability to work on the deck at the same time was tricky, as members are on different schedules this week.

Date:	15 July 2026	
Wednesday	1. What did I complete since the last standup?	Presented the finished ActiveEdge Business Case PowerPoint to the class as a team. Delivered the introduction and value proposition sections and helped answer questions from the lecturer and classmates after the presentation.
	2. What am I planning to complete between now and the next standup?	Reflect on the lecturer's and classmates' feedback and note points to improve for future presentations. Back up the final deck and support files to the shared Google Drive.
	3. What are my impediments (or risks or problems)?	Nonsignificant — the presentation ran smoothly and within time; only minor nerves during the Q&A.

Date:	16 July 2026	
Thursday	1. What did I complete since the last standup?	Reviewed the feedback received after the ActiveEdge presentation and documented key areas for improvement for future presentations. Backed up the final PowerPoint presentation and supporting documents
	2. What am I planning to complete between now and the next standup?	Update the Agile logbook with this week's completed activities, verify that all project deliverables have been submitted successfully, and assist teammates if any final documentation changes are required.
	3. What are my impediments (or risks or problems)?	No major impediments. Only ensuring that every team member has access to the latest version of the project files and documentation.

Date:	17 July 2026

Friday	1. What did I complete since the last standup?	Finalised my Agile logbook, confirmed that all project documentation and presentation files were complete, and reviewed the overall project to reflect on lessons learned from working in an Agile team.
	2. What am I planning to complete between now and the next standup?	Prepare for the next course activities and apply the feedback and Agile practices learned during the ActiveEdge project to future group assignments.
	3. What are my impediments (or risks or problems)?	No impediments. All project tasks were completed successfully, and the project was closed without outstanding issues.