TASKBOARD

Product Backlog	In Progress	Completed
User Story: Enhance the prototype with additional features and pages to make it feel professional and complete. Sprint: Prototype Enhancement (28 July) Add a user profile page with editable fields. Create a help/support section. Improve colour scheme and typography. User Story: Present the prototype to lecturer for validation and collect actionable feedback. Sprint: Presentation and Feedback (29 July) Prepare a live walkthrough of the prototype. User Story: Apply feedback insights from the other presentations to refine the prototype. Sprint: Iteration (30 July) Prioritise feedback changes. Cross-check with other group's approaches.	Refining UI components and adding a settings page based on our design decisions. Integrating the feedback from the other learner's presentations into our own prototype to avoid similar pitfalls. Finalising the feedback implementation and preparing the prototype for the next phase.	Added new feature pages and improved visual consistency across all screens. Presented the enhanced prototype to the lecturer, received detailed feedback and recorded all improvement points. Applied all lecturer feedback and incorporated valuable insights from other group presentations strengthening our usability. Held a team retrospective to conclude on the prototype-to-real product transition, identified opportunities and documented lessons learned for the upcoming development phase.
User Story: Finalise the prototype and prepare a conclusion on transitioning from prototype to real implementation. Sprint: Finalisation and retrospective(31 July) Document all design decisions. Identify gaps and missed features. Plan the next steps for development.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete the prototype enhancements, present it to the lecturer, integrate all feedback, and finalise design.
2. Is anyone working on anything that is not on the board?	No - all team efforts this week were dedicated to the prototype's refinement, presentation, iteration. Everything is tracked on the board.

3. What do we need to finish as a team?	We need to agree on a final version of the prototype, ensure all feedback has been addressed..
4. Are there any bottlenecks or blockers to the flow of work?	The main challenge was fitting into the schedule to present at a reasonable time. After that, coordinating the simultaneous application of multiple feedback points required careful task allocations, resolved through daily stand-ups.

LOGBOOK

Date:	27 July 2026	
Monday	1. What did I complete since the last standup?	**Attended online classes.**
	2. What am I planning to complete between now and the next standup?	
	3. None — class day was light on project work. Main challenge is coordinating everyone's contributions to the prototype remotely.	

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Set up the ActiveEdge website project folder structure (index.html, catalogue.html, about.html, cart.html, styles.css, images/). Built the hero section and navigation bar with the split-screen layout inspired by our reference design.
	2. What am I planning to complete between now and the next standup?	Continue building out the product catalogue page with the filter sidebar and product grid. Coordinate with Lebohang on design consistency across pages.
	3. No major blockers — hero section and nav came together well. Minor spacing issues on mobile view flagged for fixing tomorrow.	No major blockers - the design enhancements went smoothly. A few minor alignment issues were quickly fixed during our team sync.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Presented the ActiveEdge prototype website to the lecturer — walked through the homepage, catalogue, about, and cart pages. Demonstrated the product grid, filter tabs, and cart functionality. Received feedback on navigation flow and mobile responsiveness.
	2. What am I planning to complete between now and the next standup?	Prioritise the lecturer's feedback — specifically improve mobile nav, fix the cart page layout, and add better hover animations to product cards.
	3. Feedback volume was high so we split it among team	The feedback was plentiful, so we need to filter and prioritise wisely to avoid overcomplicating the prototype. We agreed to

	members — I took ownership of the nav and cart fixes, others handled product card animations and typography improvements.	split the changes among team members to speed up the process.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Applied lecturer feedback — fixed mobile hamburger menu overlay, improved cart page layout with proper order summary column, and added smoother scroll-reveal animations across all pages. Also reviewed other groups' prototype presentations and noted useful UI patterns.
	2. What am I planning to complete between now and the next standup?	Finalise all page-level fixes, conduct a full team review of the website across desktop and mobile, and ensure visual consistency matches the ActiveEdge brand identity throughout.
	3. No significant blockers — team collaborated efficiently on splitting the fixes. One edge case with the filter tabs not resetting on page reload — documented for the next development phase.	No significant issues - the team collaborated efficiently. We identified a few edge cases that we documented for future development.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Held a team retrospective on the prototype phase — evaluated how the ActiveEdge website design will translate into a real deployable product, identified missed features (wishlist, size guide, checkout flow), and documented all design decisions and lessons learned.
	2. What am I planning to complete between now and the next standup?	Prepare a final export of the prototype (HTML files + images folder) and write a short transition plan document outlining what needs to be built for full production deployment.
	3. Minor debate on whether to include a checkout page in the prototype — agreed to document it as a next-phase feature rather than rush it, keeping the prototype focused and clean.	Conflicting opinions on the priority of some missed features caused healthy debate, but we reached consensus by aligning with the core business value.